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William L. Warren, Esq. 
Cohen, Shapi ro , P o l i s h e r , Sheikman 6 Cohen 
997 Lenox Dive - Bui lding 3 
Lawrencev i l l e , New Je r sey 0664 8 

Re: S c i e n t i f i c Chemical P rocess ing (SCP) S i t e - C a r l s t a d t 

Dear Mr. Warren: 

I ara wr i t ing concerning a number of a c t i v i t i e s v*iich r e l a t e 
to the SCP C a r l s t a d t S i t e . 

EPA has rece ived and reviewed the May 27, 1988 Proposed Completion 
Schedule for t h e o n - s i t e f e a s i b i l i t y s tudy . This l e t t e r 
s e r v e s t o approve t h i s schedule wi th the following changes : 

1. The Draft FS Report w i l l be r ece ived a t EPA t h r e e (3) 
weeks sooner than proposed . S p e c i f i c a l l y , t h e r e p o r t 
w i l l be submit ted by September 5, 1988. 

2. Delete a l l assumptions from the s c h e d u l e . Should 
c i rcumstances a r i s e which may delay t h e d e l i v e r y of t h e 
d r a f t r e p o r t , EPA w i l l al low r e a s o n a b l e e x t e n s i o n s , given 
s u f f i c i e n t n o t i c e ; EPA expec ts to provide canments on 
the d r a f t RI r e p o r t and the f i r s t phase of t he FS by 
Ju ly 13 , 198R. EPA a l s o p l ans to provide you with s i t e 
s p e c i f i c ARARS by Ju ly 13, 1988. 

P lease make t h e s e changes and re-sulwnit the schedule wi th in 
one week. 

As you a r e aware, t h e Base l ine Risk Assessment was o r i g i n a l l y 
scheduled to be included in the RI Report . According to t h e 
March 19, 1988 schedule (approved by EPA only through Task 10, 
I n i t i a l Screening) t h e Base l ine Risk Assessment was to be 
submit ted by May 9, 1988, t h a t i s , t h r e e weeks a f t e r the RI 
Report . Then, in a meeting on May 17, 1988, you informed EPA 
t h a t t h i s document would not be submitted u n t i l May 3 1 , 1988. 
Now, according to t h e l a t e s t schedule (May 27, 1988) , you 
a n t i c i p a t e a d e l i v e r y d a t e of June 29, 1988. This r e p o r t i s 
now e i g h t weeks l a t e . 
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As Jane t F e l d s t e i n informed you on June 9, 1988, t h i s de lay 
I s m a c c e p t a b l e to EPA. As you a r e aware, t h e Base l ine Risk 
Assessment i s c r i t i c a l to EPA* s r ev iew of the RI and the 
f i r s t phase of t h e PS. Since the Risk Assessment has been 
s i g n i f i c a n t l y delayed» EPA may not bm «ble to provide you 
with ooBments on t h a t document by J u l y 13* 1988. In a d d i t i o n , 
a l though EPA i n t e n d s to eomasnt on t h s RI and the f i r s t phase 
of t h e PS by J u l y 13 , 1988, EPA may p rov ide fiarther comments 
on t h e s e documents subsequent to Ju ly 13# 1988 based on t h e 
review of t h e Risk Assessment . 

Concerni i^ t h e o f f - s i t e RI , EPA i s c u r r e n t l y rev iewing t h e 
Proposed P r o j e c t Opera t ions Plan - Revis ion #8 . EPA hopes to 
provide formal ccmnAnts in t h e near f u t u r e . However, p l e a s e 
no te the following i n i t i a l c o n c e r n s . 

1. The t i t l e "Proposed Schedule O f f - S i t e Remedial I n v e s t ­
igation** i s i n a p p r o p r i a t e . This schedule p r e s e n t s 
the time-fraTBe for i n s t a l l i n g n i n e o f f - s i t e w e l l s , 
c o l l e c t i n g samples , and analyzing sample d a t a . I t does 
not r e p r e s e n t t h e o f f - s i t e RI in i t s e n t i r e t y . As you 
know, t h e o f f - s i t e RI may i n c l u d e , bu t no t be l im i t ed t o , 
s o i l , sed iment , b i o t a , g roundwate r , and su r f ace -wa te r 
sampling and a n a l y s i s . 

2 . EPA cannot accep t t he t h i r t y two week t ime schedule to 
complete a s i n g l e t a sk (namely t h e n i n e - w e l l i n s t a l l a t i o n , 
sampl ing , and da ta a n a l y s i s ) of t he o f f - s i t e RI. Please 
r e c a l l , t he schedule for t h e e n t i r e o n - s i t e RI r e q u i r e d 
t h i r t y weeks. P lease submit a more r e a l i s t i c s c h e d u l e . 

If you have any q u e s t i o n s concern ing t h i s l e t t e r p l e a s e c o n t a c t 
J a n e t F e l d s t e i n , of my s t a f f , a t (212) 264-0613. 

S ince re ly yours . 

Raymond Basso, Chief 
Northern New J e r s e y Canpl iance Sec t ion 

c c t Tom Armstrong, General E l e c t r i c 
Jack McBurney, A l l i e d - S i g n a l I n c . 
Medhat R e i s e r , Mepera I n c . 
Para Lange, NJDEP 
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